tg,‘ lowa Department of Transportation

-
To: Cities, Counties, and Consultants Date: May 1, 2007
From:  Office of Local Systems Revision No.: 2007-03

Subject: Packet and .M. Revision Notice

The Project Development Information Packet (Packet) is in the process of being phased-out. The Packet will be replaced
by the Federal-aid Project Development Guide (Guide) and the new Instructional Memorandums to Local Public Agencies
(I.M.s). Refer to these web pages for additional information concerning the phase-out and transition process.

This revision notice identifies the Packet documents that have been replaced and the corresponding new |.M.s that have
taken their place. It also identifies any updates to existing I.M.s. All new or updated |I.M. documents are included on the
pages that follow this notice. Note: This document is designed for double-sided printing, therefore documents with an
odd number of pages are followed by a blank page.

If you maintain a hardcopy of the Packet and / or I.M.s, and plan to continue doing so, we recommend you either: a) as
individual Packet or .M. documents are replaced or updated, remove the old document and place the corresponding new
[.M. in numeric sequence in your binder; or b) wait until the Packet is completely replaced before printing a new hardcopy.
Once complete, the Guide and / or the I.M.s will be available for download as a single PDF file for convenient printing.

If you have any questions concerning the phase-out of the Packet, the transition to the new |.M.s, or these revisions,
please contact Charlie Purcell at Charlie.Purcell@dot.iowa.gov or 515-239-1532.

*** PLEASE NOTIFY ALL AFFECTED PERSONNEL OF THIS CHANGE ***

Document Title
or .M Number

Revision Date Summary of Significant Revision(s)
Packet Table of The Packet Table of Contents has been modified to show which Packet documents have
Contents been replaced. It includes cross-references and links to the corresponding new I.M.s. where
May 1, 2007 appropriate.
I.M. Table of The I.M. Table of Contents has been revised to reflect an updated numbering system and
Contents revision dates, including the new I.M.s listed below. It also includes cross-references and
May 1, 2007 links to existing County Engineers I.M.s and Packet documents, where appropriate.
Chart 9, This document has been replaced by Attachment A to new |.M. 3.680, Federal-aid Projects
Packet Flow Charts | Involving Railroads (see below).
02-24-06
I.M. 3.670, This is a new I.M. It includes guidelines and procedures for a Local Public Agency (LPA) to
Work on Railroad use to obtain approval to work within a railroad’s right-of-way. These procedures are required
Right-of-Way for LPA projects let through the lowa Department of Transportation (lowa DOT) and highly
May 1, 2007 recommended for projects let through the LPA as they include items normally required by the

railroads. To use these procedures on LPA let projects, the lowa DOT Standard
Specifications for Highway and Bridge Construction (Standard Specifications) must also be
used. Currently, this I.M. only describes the special requirements for coordinating with Union
Pacific Railroad. Revisions to this .M. will be made as blanket agreements are reached with
other railroads.

I.M. 3.680, This is a new .M. It provides a summary of the requirements and procedures for Federal-aid
Federal-aid Projects | transportation projects that involve work on railroad right-of-of-way or adjustments to railroad
Involving Railroads | facilities, as specified in Title 23 of the Code of Federal Regulations, Part 646 (23 CFR 646).

May 1, 2007 Topics addressed include design requirements, railroad agreements, and Federal
participation in railroad costs.
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May 1, 2007

PROJECT DEVELOPMENT INFORMATION PACKET
for Local Public Agency Federal-Aid Projects

Please Note: The Packet is in the process of being phased-out. Most of the detailed guidance currently contained in
the Packet documents will be transferred to the new Instructional Memorandums for Local Public Agencies (I.M.s).
Eventually, the Packet will be completely replaced with a new, more concise document called the “Federal-aid
Project Development Guide.” The Guide will summarize the Federal-aid project development process and reference
the new I.M.s where appropriate to provide additional details concerning specific parts of the process.

If a Packet document has been replaced it is shown below in light grey text along with a cross-reference to the
corresponding new .M. In all new I.M.s, references to existing Packet documents have been replaced with
references to the new I.M. that has taken or will take its place. If the referenced new I.M. is not yet complete, the
web page will redirect the user to the appropriate existing Packet document(s).

This Table of Contents will remain in place until the Packet is completely phased-out.

TABLE OF CONTENTS

General Information Revision Date
L 11 (oo [0 Tod (o o I (2 ) ISP 09-02-04
o FHWA Authorization BaSiCS (PDF).......ccccceiiiiiieieesiee e seesie e se e steesee e sae e sreestaesneesrnesnee s 09-04-02
L ] (o 1StSY: T Vo) B =T 0 S (0 PSP 09-04-02
o Project Development TIMeliNeg (PDE) .......ccooiiiiiiiiiiieieieesee e 11-01-01
e Critical Path Memorandum for Project Development (Replaced by .M. 3.005).........c..cccoooviiiins N/A
®  DBE GUIAEIINES (PDE)....uiiiiitiiieiieieiieieietes ettt sttt sttt sttt nesne bt e 03-22-05
Flow Charts Revision Date
o Flow Chart Legend and Abbreviations (PDF).........cccoveiiiiiiiii i 09-02-04
e Chart 1 - Project Development Process OVEIVIEW (PDF).......ccccccviviiieviie v esiee e 09-06-05
e Chart2—-LPA/DOT Agreement Process (PDFE) ........ccccoiiriiiiininenieeeesesese e 02-24-06
e Chart 3 — Concept Statement Process (PDF)........cceoeiiieiiiiiiiisie e 12-01-05
o Chart 4 — Design EXception Process (PDF) ......cccccieiieieie ettt 11-01-01
o Chart 5 - Early ROW Acquisition Process (PDF) ......ccccceviviiiiiieeie e see e ss e e snee e 09-02-04
o Chart 6 — Environmental Process OVErVIEW (PDF)........c.cociieiiiieneniee e 09-02-04
e Chart 6A — Environmental Assessment / FONSI Process (PDF) .......ccccceovviniinincneieieee 09-02-04
e Chart 6B — Environmental Impact Statement / ROD Process (PDF) .......cccccoveveveivcneieeiennn, 09-02-04
o Chart 6C — Section 106 ProCesSs (PDF) ......c.cccueeiieiieeieeieeseesieesseesteeseesreesnesaesnseesseessesssnessnens 09-02-04
o Chart 6D — Section 4(F) Process (PDE) ........ocoiiiieiiieee ettt 09-06-05
e Chart 6E — Farmland Protection Policy Act Process (PDFE) ......ccccooireriieieiniiise e 09-02-04
o Chart 7 — Preliminary Plan Process (PDF) .......ccocoeiiiiiieie ettt 11-01-01
o Chart 8 — ROW Authorization ProCess (PDF).......ccceeiiueieiiiiiiie e seeseeseesiesie e sveessee e snnes 11-01-01
e Chart 9 — Utility Relocation or Railroad Work Federal-aid Authorization Process (For Railroads, see

I.M. 3.680; for Utilities, Se8 1.M. 3.650) .....ccuiiiiiiiiiieie ettt N/A
o Chart 10 — Check and Final Plan Process (Replaced by 1.M. 3.505) .........c.ccoooviiiiiiiiiiiiiiie, N/A
e Chart 11 — Project Development Certification Process (PDF) .......ccccooviveveivcie v 04-18-05
o Chart 12 — DOT Pre-letting Process (PDF) .......cccciieiieiiiiieiie e se s se s teeste e ssne s 11-01-01
o Chart 13 — DOT Post-letting Process (PDFE) ........ccoiiiieieieeiee et 01-23-03
e Chart 14 — Final Detail Estimate Process (PDF) ........ccccoeiiiiiiiniiiieneeeeese e 11-01-01
o Chart 15 — Final Voucher ProCess (PDF) ......c.ccviieiiiieieie sttt st 11-01-01
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http://www.iowadot.gov/local_systems/publications/im/3680.pdf
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http://www.iowadot.gov/local_systems/publications/2001_packet/pdc_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/dot_pre_letting_chart.pdf
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Index No. 1 - Consultant Selection (Replaced by 1.M. 3.305) ..o Revision Date
e Federal-Aid Consultant CheCKIIST .........c.ooiiiiii e N/A
o Types of PAyMENt MELNOUS .....c.oiiiiiiiiie ettt rre e be e sbe e sbe e sae e esbee N/A
e Guidelines for Federal-Aid Consultant AQreEMENTS ........cccviivierireiieiee e e sie e e e e e sreesreeas N/A
o Sample ConSUITANt AGIEEMENT .......cciuiiiiei st e et e e s e e ae e ste e teesraesreesreenreeas N/A
Index NO. 2 - IN-HOUSE ENQINEEIING ...veoiviiiieieie ittt Revision Date
o In-House Engineering GUIdelings (PDF) .......cooviiiiiiiec e 11-01-01
e Steps to Utilize Federal Aid for In-House Engineering (PDF) ......ccccoevievievie i 11-01-01
Index No. 3 - Force Account Revision Date
o Force Account Construction GUIAEINES (PDF) .....ccvcveieiiiiieiie ettt 11-01-05
e Steps to Utilize Federal Aid for Force Account Construction (PDF) .........ccccocvviviiieeivcieeninene 11-01-05
Index No. 4 - In-Kind Contribution (Replaced by [.M. 3.050) .........cccoooviiiiiiiiiiiiiiiee Revision Date
e In-Kind Contribution GUIAEIINES ......cc.oiiiiiiiie e N/A
e Steps to Utilize IN-Kind CONEIIBULIONS .....c.coiiiiiiiiciic ettt enne N/A
o Example IN-Kind CalCUIALIONS ........ccuiiiieiiiiie it sre e e e snee e snee s N/A
Index No. 5 - Design Criteria Revision Date
o Application of Design Criteria (PDFE) .......ccvcoiiiiieie st 11-01-01
o Urban DeSigN AIdS (PDFE) ......coiieiie st e et s e e st e ae s te e te e e e snaesnaeasneesteesreesneesnaeanne s 10-04-02
o Alternative Urban Design GUIAES (PDF) .......cccuiiiiiiiiieicieesise st 10-04-02
o Urban 3R GUIAENNES (PDE) ....c.ooiiiiiieieiiiiesie ettt 10-04-02
o Design Exception Process for City Federal Aid Projects (PDF) ......cccccevvvveieveceece e, 11-01-01
Index No. 6 - Concept Statement and Environmental Regulations Revision Date
e NEPA Project Classification ProCess (PDF) ........cccociieiiiiiininiie e 06-16-05
e Concept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) .................. Aug-05
o Concept Statement INSTrUCLIONS (PDFE) ....ccvviiiiiieee et speesnee s 09-06-05
e Environmental Data Sheet (Form 517006) (eForm XML) (Word) .......cccoveveivriinininincieieenns Aug-05
e Environmental Data Sheet INStructions (PDFE) ........cccooiieiiiiiiiiienieseee e 09-06-05
o Cultural Resource Regulations (PDF) .......ccccoiiiieiiiieie sttt st 09-02-04
o Farmland Protection Policy Act GUIdeliNeS (PDE) ......ccceiivviieeie et 11-01-01
e Farmland Conversion Impact Rating Form (Form AD-1006) (PDFE) .......cccceoveieiviiiiniieneeee Oct-83
Index No. 7 - Preliminary Plans Revision Date
o Preliminary Plan GUIdeliNES (PDF) ........ccuiiiiiiiiiiireieieeeee e 02-24-06
o Preliminary Plan ChecCKliSt (PDF) .......cc.ooiiiiiiiiiiiie et 06-16-05
Index No. 8 - Check and Final Plans
e Check and Final Plan Guidelines (Replaced by I.M. 3.505) .......ccocoiiiiiiiiiii i N/A
o Check and Final Plan Checklist (Replaced by .M. 3.505) ......ccocoiiiiiiiiiiiiiice e N/A
e Bridge or Structural Plan Supplementary Checklist (Replaced by 1.M. 3.510) ........cccoooviviiiiiicns N/A
o Storm Water PErMILS (PDF) ....cccueiiee ettt e et e e sae e te e reesneenneennne s 03-22-05
e Sample Pollution Prevention Plan (PDE) (WOrd) ......cccoeiiiiiiiiiiiereeeeee e 12-06-02
o BIAS 2000 INfOrmation (PDFE) .....cc.oiveiiiiiiiiiiieieesi et 03-22-05
e Requirements for Preparing and Submitting Special Provisions for

State and LOoCal ProjECtS (PDF) ....cvoiveiiiiiicite sttt sttt ettt naesrenne s 01-14-03
o Project Development Certification (Form 730002) (PDF) (WOrd) .....ccecvevveveeneeieese e Feb-06
e Project Development Certification INStructions (PDF) .........ccoviiiiieniieieiseceeeese e 02-24-06
o Public Interest FiNdings (PDFE) ......cc.ooiiiiiiiiiiii et 04-18-05
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http://www.iowadot.gov/local_systems/publications/2001_packet/fppa_guidelines.pdf
http://www.nrcs.usda.gov/programs/fppa/AD1006.PDF
http://www.iowadot.gov/local_systems/publications/2001_packet/preliminary_plan_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/preliminary_plan_checklist.pdf
http://www.iowadot.gov/local_systems/publications/im/3505.pdf
http://www.iowadot.gov/local_systems/publications/im/3505.pdf
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Index No. 9 — Locally Procured Federal-aid Contracts (Replaced by I.M. 3.720) ............ Revision Date
e Locally Procured Federal-aid Contract REQUIFEMENTS ......c.cccuveiireiiieieiiic e see st sre e sree N/A
e Pre-Award Checklist and CertifiCation ..........cccciviiiiiiiiiicic e N/A
o Post-Award Checklist and CertifiCation ...........ccooiiiiiiiiiiiie e N/A
e Supplemental Agreement for Locally Procured Federal-aid Contracts..........ccccccevevivevivevieiivesnennnnn N/A
L 0T € TS = 1ol 1 eSS OUOTO N/A

* These forms are not included in the Project Development Information Packet itself. However, for
convenience, this self-extracting executable file is provided. It contains current versions of bid /
quote documents and the construction forms used for local federal-aid contract procurement process.

Appendix A - Instructional Memorandums (1.M.) Revision Date
e |.M. 3.131 Design and Submittal of Preliminary Bridge and Culvert Plans (PDF) .................... May-03
e |.M. 3.15 Highway Improvements in the Vicinity of Airports or Heliports (PDF) ..........c......... Dec-02
e |.M. 3.210 Design Criteria — New Construction or Complete Reconstruction (PDF)................. May-03
e |.M. 3.213 Traffic Barriers (Guardrail and Bridge Rail) (PDF) .......cccccoovviiiveiieiicvie e Nov-01
o .M. 3.214 3R GUIAEINES (PDF) ..ottt May-03
e |.M. 3.216 Economic Analysis (Benefit-to-Cost Ratio) (PDF)........c.ccoceririieiniiiiinenee e Oct-01
o |.M. 3.218 Design EXception ProCess (PDF) ......ccccvieieiieie et ste st sie e Dec-02
Revision Notices Notice Date
o ReVvision NO. 01-2002 (PDF) ...cuvcveiiiicesie ettt sttt ettt sae st sresna e besreeneenne e 03-26-02
o ReviSion NO. 02-2002 (PDE) ..ottt 05-03-02
o ReviSion NO. 03-2002 (PDE) .....ccccoiieirieiiteiieieiesie ettt 06-03-02
o ReVision NO. 04-2002 (PDF) .....cotiiiiieieiisiisiesie ettt 09-10-02
o ReVvision NO. 05-2002 (PDF) ....vcviiiiiee sttt sttt a et sae st stesna e besreensenne e 10-04-02
o ReviSion NO. 06-2002 (PDE) ........couiiiiiiiieiiieiesie st 12-06-02
e Revision NO. 01-2003 (PDE) .....ccciiuiiiiiiieieieiesie ettt 01-23-03
o ReVision NO. 02-2003 (PDF) .....cotiteieieieisiisiesie sttt 03-10-03
o ReVvision NO. 03-2003 (PDF) .....vciuiiiiicieite ettt ettt e ettt sresne e besbeeneene e 05-02-03
o ReviSion NO. 04-2003 (PDE) .....cc.couiiiiiinieieiiie sttt 09-12-03
o ReviSion NO. 05-2003 (PDF) .....cccciiiuiirieiriiieieiesie sttt 10-31-03
o ReVision NO. 01-2004 (PDF) .....ooiiteiteieieisiesiesie ettt 05-24-04
o Revision NO. 02-2004 (PDF) .....vciuiieiice sttt sttt sttt e ettt sresna e besaeenn e e 09-02-04
o ReviSion NO. 01-2005 (PDE) .....cc.couiiiiiiiiieieiiiesiesei et 03-22-05
o Revision NO. 02-2005 (PDE) .....cc.coiieiriiiiieisieiesie ettt 04-18-05
o ReVisSion NO. 03-2005 (PDF) .....cotiiieieieiisiisiisie ettt 06-16-05
o ReVvision NO. 04-2005 (PDF) ...c.vciuiiiiiiie sttt sttt ste ettt e et sae et sresra e besreeneenne e 09-06-05
o ReviSion NO. 05-2005 (PDE) .....c..coiiuiiriiiieinieiesie sttt 11-01-05
o ReviSion NO. 06-2005 (PDFE) ........coiiiiiiiiieinieiesie ettt 12-01-05
o ReVision NO. 01-2006 (PDF) .....cceitiiieieieiisiiiisie ettt 02-24-06
o ReVvision NO. 02-2006 (PDF).......cciiiiiiiiiie e ste st ste e ste et se e sae st sae st stesteenaesteeneeresneens 08-29-06
o ReviSion NO. 2007-01 (PDE)......ccciiieiiiirieieiiiesie ettt 02-16-07
o ReviSion NO. 2007-02 (PDE)......ccciiieiiiiiteieieieeie ettt et 04-12-07
o ReVision NO. 2007-03 (PDE)......cctitiiieieisiiiisie sttt 05-01-07
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Instructional Memorandums To Local Public Agencies (B{, lowa Department
Table of Contents @ Of Transportation

Note: Some of the I.M.s listed below are not yet complete. Incomplete I.M.s are shown in light grey text. Some of
the incomplete 1.M.s will be based on existing I.M.s that will be renumbered. Other incomplete I.M.s will be based
on content that is currently part of the Project Development Information Packet. Still other incomplete I.M.s will
include entirely new content. Where applicable, a reference and link to the existing I.M. or Packet document is
provided.

No. Subject Revision Date Written To

Chapter 1 — General Information
Section 1.0 -- General

1.010 County Road Embargoes on the lowa Detour and Road Embargo November 2001 Counties
Map

1.020 Pavement Friction Evaluation Program August 2003 Counties

1.030 Ordering Forms and Supplies From the lowa Department of November 2001 Both
Transportation

1.050 Manuals, Guides and Instructional Information Available to Counties = December 2002 Both

Section 1.1 -- References

1.120 References to the lowa Code August 2003 Counties

Chapter 2 — Administration
Section 2.0 -- Finance

2.010 Transfer of Local Secondary Road Use Tax Funds to the Farm-to- November 2001 Counties
Market Fund
Attachment A - Local to FM Fund Transfer Resolution (Word) November 2001 Counties
2.020 Federal and State Bridge Replacement and Rehabilitation Programs ~ August 2004 Counties
2.030 Transfer of Farm-to-Market Funds to the Local Secondary Road Fund April 12, 2007 Counties
2.040 Temporary Allocation of Farm-to-Market Funds November 2001 Counties
2.050 Procedure to Change a County Secondary Road Construction N/A Counties
Program (see .M. 3.11, dated March 2003)
Attachment A — Add FM or Local Project Resolution (see attachment  N/A Counties
to .M. 3.11, dated March 2003) (Word)
Attachment B - Advance Local Project Resolution (see attachmentto N/A Counties
I.M. 3.11, dated March 2003) (Word)
2.071 Secondary Road Budget Accounting Code Series July 2005 Counties
Section 2.1 -- Maintenance
2.110 Maintenance of County Roads at Intersections, Interchanges, and June 1998 Counties

Grade Separations with the Primary Highway System
Section 2.2 -- Traffic Service and Control

2.210 Engineering and Traffic Investigations — Speed Limit Study March 2002 Counties
Attachment A - Speed Restriction Ordinance (Word) March 2002 Counties
Attachment B - Amendment to Speed Restriction Ordinance (Word)  March 2002 Counties
Attachment C - Resolution for Establishing Speed Limits (Word) March 2002 Counties

2.220 Establishing and Signing Area Service B and Area Service C Roads  January 2004 Counties
Attachment A - Area Service "B" Ordinance (Word) March 2002 Counties
Attachment B - Area Service "B" Resolution (Word) March 2002 Counties
Attachment C - Area Service "C" Ordinance (Word) January 2004 Counties
Attachment D - Area Service "C" Resolution (Word) January 2004 Counties
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http://www.dot.state.ia.us/local_systems/publications/2001_packet/packet_toc.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_1_01.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_1_02.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_1_03.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_1_05.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_1_12.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_2_01.pdf
http://www.iowadot.gov/local_systems/publications/county_im/local-to-fm_fund_transfer_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_2_02.pdf
http://www.iowadot.gov/local_systems/publications/im/2030.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_2_04.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_11.pdf
http://www.iowadot.gov/local_systems/publications/county_im/add_project_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/advance_local_project_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_2_071.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_2_11.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_2_21.pdf
http://www.iowadot.gov/local_systems/publications/county_im/speed_restriction_ordinance.doc
http://www.iowadot.gov/local_systems/publications/county_im/amend_speed_ordinance.doc
http://www.iowadot.gov/local_systems/publications/county_im/speed_limit_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_2_22.pdf
http://www.iowadot.gov/local_systems/publications/county_im/area_service_b_ordinance.doc
http://www.iowadot.gov/local_systems/publications/county_im/area_service_b_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/area_service_c_ordinance.doc
http://www.iowadot.gov/local_systems/publications/county_im/area_service_c_resolution.doc
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No. Subject Revision Date Written To

2.230 Signing for Low Cost Stream Crossings June 2002 Counties
Attachment A - Resolution for Low-Water Stream Crossing (Word) June 2002 Counties

2.240 lowa DOT Traffic Counts N/A Both

Section 2.3 -- Agreements

2.310 Construction Agreements Between City and County on Secondary April 2002 Both
Road Extensions
Attachment A - Resolution for Construction Agreement between City  April 2002 Both
and County on Secondary Road Extensions (Word)

Chapter 3 — Project Development

Section 3.0 -- General

3.002 Federal-aid Project Scheduling February 16, 2007  Both

3.005 Project Development Submittal Dates and Information August 29, 2006 Both

3.010 Project Development Outline -- Federal-Aid Funding (BRS, BHS, February 2002 Both
BROS, BHOS, STS-S, STP-A, STP-E, STP-ES)

3.020 Project Development Outline -- Farm-to-Market Funding (FM) February 2002 Counties

3.030 Project Development Outline -- Local Funding (L) February 2002 Both

3.050 In-Kind Contributions April 12, 2007 Both

3.060 Project Prefix Designation (see .M. 3.14, dated December 2002) N/A Both

Section 3.1 -- Environmental Reviews and Permits

3.105 Concept Statement Instructions (see Packet, Index No. 6, Concept N/A Both
Statement Instructions)

Attachment A — Example Concept Statement N/A Both

3.110 Environmental Data Sheet Instructions (see Packet, Index No. 6, N/A Both
Environmental Datasheet Instructions)

Attachment A — Example Environmental Data Sheet N/A Both

3.112  FHWA Environmental Concurrence Process (see Packet, Index No.  N/A Both
6, NEPA Project Classification Process)

Attachment A - Environmental Concurrence Process Overview (see  N/A Both
Packet, Flowcharts, Chart No. 6 — Environmental Process Overview)

Attachment B - Environmental Assessment / FONSI Process (see N/A Both
Packet, Flowcharts, Chart No. 6A — Environmental Assessment /

FONSI Process)

Attachment C - Environmental Impact Statement / ROD Process (see N/A Both
Packet, Flowcharts, Chart No. 6B — Environmental Impact Statement

1/ ROD Process)

Attachment D - Section 106 Process (see Packet, Flowcharts, Chart  N/A Both
No. 6C — Section 106 Process)

Attachment E - Section 4(f) Process (see Packet, Flowcharts, Chart ~ N/A Both
No. 6D — Section 4(f) Process)

3.114 Cultural Resource Regulations (see Packet, Index No. 6, Cultural N/A Both
Resource Regulations)

3.120 Farmland Protection Policy Act Guidelines (see Packet, Index No. 6, N/A Both
Farmland Protection Policy Act Guidelines)

Attachment A - Farmland Protection Policy Act Process Flowchart N/A Both
(see Packet, Flowcharts, Chart No. 6E — Farmland Protection Policy
Act Process)

3.130 404 Permit Process September 2005 Both
Appendix A - Permit Application Checklist January 2004 Both
Appendix B - List of Environmental Consultants September 2005 Both

3.140 Storm Water Permits (see Packet, Index No. 8, Storm Water Permits) N/A Both
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http://www.iowadot.gov/local_systems/publications/county_im/im_2_23.pdf
http://www.iowadot.gov/local_systems/publications/county_im/low-water_crossing_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_2_31.pdf
http://www.iowadot.gov/local_systems/publications/county_im/city-county_construction_resolution.doc
http://www.iowadot.gov/local_systems/publications/im/3002.pdf
http://www.iowadot.gov/local_systems/publications/im/3005.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_01.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_02.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_03.pdf
http://www.iowadot.gov/local_systems/publications/im/3050.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_14.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/concept_statement_instructions.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/concept_statement_instructions.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/environmental_datasheet_instructions.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/nepa_classification.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/environmental_overview_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/ea-fonsi_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/ea-fonsi_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/eis-rod_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/eis-rod_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/section_106_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/section_106_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/section_4f_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/section_4f_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/cultural_resource_regulations.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/cultural_resource_regulations.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/fppa_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/fppa_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/fppa_chart.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_13.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_13_appendix_a.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_13_appendix_b.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/stormwater_permits.pdf
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No. Subject Revision Date Written To
Attachment A — Sample Pollution Prevention Plan (see Packet, Index N/A Both
No. 8, Sample Pollution Prevention Plan (Word) (PDF))
3.150 Highway Improvements in the Vicinity of Airports or Heliports December 2002 Both
3.160 Asbestos Inspection, Removal, and Notification Requirements April 12, 2007 Both
Attachment A — Notification of Demolition form (Word) (PDF) April 12, 2007 Both
3.170 Hazardous Wastes N/A Both
Section 3.2 -- Design Guidelines and Exceptions
3.205 Urban Design Guidelines for Federal-aid Projects (see Packet, Index N/A Cities
No. 5, Application of Design Criteria, Urban Design Aids, Alternative
Urban Design Guides, Urban 3R Guidelines, and Design Exception
Process for City Federal-aid Projects)
3.210 Design Criteria — New Construction or Complete Reconstruction on May 2003 Counties
Federal-aid Projects
3.211 Rehabilitation of Existing Surfaces November 2001 Counties
3.213 Traffic Barriers (Guardrail and Bridge Rail) November 2001 Both
3.214 3R Guidelines for Federal-Aid Projects May 2003 Counties
3.215 Clear Zone February 2002 Counties
3.216 Economic Analysis (Benefit-to-Cost Ratio) October 2001 Counties
3.218 Design Exception Process December 2002 Counties
Attachment A — Design Exception Process Flowchart (see Packet, N/A Both
Flowcharts, Chart No. 4 — Design Exception Process)
3.220 Design Exception Process for Bridges Narrower than Approach N/A Both
Pavement (see .M. 3.132, dated February 2002)
Section 3.3 -- Consultant and In-House Design
3.305 Federal-aid Participation in Consultant Costs August 29, 2006 Both
Attachment A — Federal-Aid Consultant Checklist August 29, 2006 Both
Attachment B — Guidelines for Federal-Aid Consultant Contracts August 29, 2006 Both
Attachment C — Payment Methods August 29, 2006 Both
Attachment D — Sample Consultant Contract (Word) August 29, 2006 Both
3.310 Federal-aid Participation in In-House Engineering Costs (see Packet, N/A Both
Index No. 2, In-House Engineering Guidelines and Steps to Utilize
Federal-aid for In-House Engineering)
3.315 Farm-to-Market Funded Consultant Contracts N/A Counties
Section 3.4 -- Preliminary Design
3.405 Preliminary Plans (see .M. 3.12, dated June 2002) N/A Both
Attachment A — Preliminary Plan Guidelines (see Packet, Index No. 7, N/A Both
Preliminary Plan Guidelines)
Attachment B — Preliminary Plan Checklist (see Packet, Index No. 7, N/A Both
Preliminary Plan Checklist)
Attachment C — Preliminary Plan Process Flowchart (see Packet, N/A Both
Flowcharts, Chart No. 7 — Preliminary Plan Process)
3.410 Preliminary Bridge or Culvert Plans (see [.M. 3.131, dated May 2003) N/A Both
Section 3.5 -- Final Design
3.505 Check and Final Plans February 16, 2007  Both
Attachment A — Check and Final Plan Guidelines February 16, 2007  Both
Attachment B — Check and Final Plan Checklist February 16, 2007  Both
Attachment C — Check and Final Plan Process Flowchart February 16, 2007  Both
3.510 Check and Final Bridge or Culvert Plans February 16, 2007  Both
Attachment A — Bridge or Culvert Plan Supplementary Checklist February 16, 2007  Both
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http://www.iowadot.gov/local_systems/publications/2001_packet/sample_ppp.doc
http://www.iowadot.gov/local_systems/publications/2001_packet/sample_ppp.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_15.pdf
http://www.iowadot.gov/local_systems/publications/im/3160.pdf
http://www.iowadot.gov/local_systems/publications/im/3160a.doc
http://www.iowadot.gov/local_systems/publications/im/3160a.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/application_of_design_criteria.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/urban_design_aids.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/alternative_urban_design_guides.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/alternative_urban_design_guides.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/urban_3r_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/design_exception_process_for_city_projects.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/design_exception_process_for_city_projects.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_210.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_211.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_213.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_214.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_215.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_216.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_218.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/design_exception_chart.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_132.pdf
http://www.iowadot.gov/local_systems/publications/im/3305.pdf
http://www.iowadot.gov/local_systems/publications/im/3305a.pdf
http://www.iowadot.gov/local_systems/publications/im/3305b.pdf
http://www.iowadot.gov/local_systems/publications/im/3305c.pdf
http://www.iowadot.gov/local_systems/publications/im/3305d.pdf
http://www.iowadot.gov/local_systems/publications/im/3305d.doc
http://www.iowadot.gov/local_systems/publications/2001_packet/in-house_engineering_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/steps_for_in-house_engineering.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/steps_for_in-house_engineering.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_12.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/preliminary_plan_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/preliminary_plan_checklist.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/preliminary_plan_chart.pdf
http://www.iowadot.gov/local_systems/publications/county_im/3_131/im_3_131.pdf
http://www.iowadot.gov/local_systems/publications/im/3505.pdf
http://www.iowadot.gov/local_systems/publications/im/3505a.pdf
http://www.iowadot.gov/local_systems/publications/im/3505b.pdf
http://www.iowadot.gov/local_systems/publications/im/3505c.pdf
http://www.iowadot.gov/local_systems/publications/im/3510.pdf
http://www.iowadot.gov/local_systems/publications/im/3510a.pdf

.M. Table of Contents
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No. Subject Revision Date Written To

3.520 Electronic Bid Item Information (see Packet, Index No. 8, BIAS 2000 N/A Both
Information)

Section 3.6 -- Right-of-Way, Utilities, and Railroads

3.605 Right-of-Way Acquisition (see |.M. 3.31, dated August 2004) N/A Both
Attachment A - Early ROW Acquisition Process Flowchart (see N/A Both
Packet, Flowcharts, Chart No. 5 — Early ROW Acquisition Process)

Attachment B - FHWA Authorization of ROW Costs Flowchart (see N/A Both
Packet, Flowcharts, Chart No. 8 — ROW Authorization Process)

3.640 Utility Accommodation and Coordination N/A Both

3.650 Federal-aid Participation in Utility Relocations N/A Both
Attachment A — Utility Relocation Federal-Aid Eligibility Flowchart N/A Both
Attachment B — FHWA Authorization of Utility Relocation Costs N/A Both
Flowchart

3.670 Work on Railroad Right-of-Way May 1, 2007 Both
Attachment A — Natification and Agreement of Maintenance Work in ~ May 1, 2007 Both
Railroad Right-of-Way (Word)

Attachment B — Notification of Construction Work in Railroad Right-of- May 1, 2007 Both
Way (Word)
Attachment C — Work on Railroad Right-of-Way Flowchart May 1, 2007 Both

3.680 Federal-aid Projects Involving Railroads May 1, 2007 Both
Attachment A — FHWA Authorization of Railroad Costs Flowchart May 1, 2007 Both

Section 3.7 -- Lettings and Contracts

3.705 Local Letting Process — State or Local Funded (see |.M. 3.41, dated  N/A Both
September 2005; .M. 3.42, dated March 2002; and |.M. 3.43, dated
September 2002)

3.710 DBE Guidelines (see Packet, General Information, DBE Guidelines) N/A Both

3.720 Local Letting Process — Federal-aid April 12, 2007 Both
Attachment A — Pre-Award Checklist and Certification April 12, 2007 Both
Attachment B - Post-Award Checklist and Certification April 12, 2007 Both
Attachment C - Supplemental Agreement April 12, 2007 Both
Forms Packet* N/A Both
* The documents included in the Forms Packet are not actually a part of I.M. 3.720 or
its attachments. However, for convenient download, these documents are bundled
together in a self-extracting executable file (forms.exe).

3.730 lowa DOT Letting Process (see .M. 3.44, dated September 2005) N/A Both
Attachment A — lowa DOT Letting Process Flowchart (see Packet, N/A Both
Flowcharts, Chart No. 12 — DOT Pre-letting Process and Chart No. 13
— DOT Post-letting Process)

3.750 Project Development Certification Instructions (see Packet, Index No. N/A Both
8, Project Development Certification Instructions)

Attachment A — Project Development Certification Process Flowchart N/A Both
(see Packet, Flowcharts, Chart No. 11 — Project Development
Certification Process)

3.760 Public Interest Findings (see Packet, Index No. 8, Public Interest N/A Both
Findings)

3.770 Paving Point Requirements N/A Counties

Section 3.8 -- Construction

3.805 Construction Inspection (see |.M. 3.51, dated September 2002) N/A Both

3.810 Federal-aid Construction by Local Agency Forces (see Packet, Index N/A Both
No. 3, Force Account Construction Guidelines and Steps to Utilize
Federal-aid for Force Account Construction)

3.870 Farm-to-Market Voucher Process N/A Counties
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http://www.iowadot.gov/local_systems/publications/2001_packet/bias_2000_information.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/bias_2000_information.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_31.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/early_row_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/row_authorization_chart.pdf
http://www.iowadot.gov/local_systems/publications/im/3670.pdf
http://www.iowadot.gov/local_systems/publications/im/3670a.pdf
http://www.iowadot.gov/local_systems/publications/im/3670a.doc
http://www.iowadot.gov/local_systems/publications/im/3670b.pdf
http://www.iowadot.gov/local_systems/publications/im/3670b.doc
http://www.iowadot.gov/local_systems/publications/im/3670c.pdf
http://www.iowadot.gov/local_systems/publications/im/3680.pdf
http://www.iowadot.gov/local_systems/publications/im/3680a.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_41.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_42.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_43.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/dbe_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/im/3720.pdf
http://www.iowadot.gov/local_systems/publications/im/3720a.pdf
http://www.iowadot.gov/local_systems/publications/im/3720b.pdf
http://www.iowadot.gov/local_systems/publications/im/3720c.pdf
http://www.iowadot.gov/local_systems/publications/im/forms.exe
http://www.iowadot.gov/local_systems/publications/county_im/im_3_44.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/dot_pre_letting_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/dot_post_letting_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/dot_post_letting_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/pdc_instructions.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/pdc_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/pdc_chart.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/public_interest_findings.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/public_interest_findings.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_3_51.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/force_account_construction_guidelines.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/steps_for_force_account_construction.pdf
http://www.iowadot.gov/local_systems/publications/2001_packet/steps_for_force_account_construction.pdf
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No. Subject Revision Date Written To
Chapter 4 — Systems Classification And Identification
Section 4.0 -- General
4.010 Procedures to Modify the Secondary Road Route Numbering System September 2002 Counties
4.030 County Road Vacations September 2002 Counties
Attachment A - Resolution for Road Vacation Public Hearing (Word)  September 2002 Counties
Attachment B - Notice of Public Hearing (Word) September 2002 Counties
Attachment C - Resolution to Vacate a County Road (Word) September 2002 Counties
Section 4.1 -- Federal-aid Secondary System
Section 4.2 -- Farm-to-Market System
4.210 Modification of the Farm-to Market (FM) System March 2002 Counties
Attachment A - FM Review Board Application Resolution (Word) March 2002 Counties
4.220 Farm-to-Market Review Board Advisory Opinions on Proposed April 2002 Counties

Jurisdictional Transfers
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http://www.iowadot.gov/local_systems/publications/county_im/im_4_01.pdf
http://www.iowadot.gov/local_systems/publications/county_im/im_4_03.pdf
http://www.iowadot.gov/local_systems/publications/county_im/road_vacation_hearing_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/public_hearing_notice.doc
http://www.iowadot.gov/local_systems/publications/county_im/road_vacation_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_4_21.pdf
http://www.iowadot.gov/local_systems/publications/county_im/fm_board_application_resolution.doc
http://www.iowadot.gov/local_systems/publications/county_im/im_4_22.pdf




INSTRUCTIONAL MEMORANDUMS ¢:\/owa Department
b4

To Local Public Agencies of Transportation
To: Counties and Cities Date: May 1, 2007
From: Office of Local Systems [.M. No. 3.670

Subject: Work on Railroad Right-of-Way

Contents: This Instructional Memorandum (I.M.) includes guidelines and procedures for a Local Public Agency
(LPA) to use to obtain approval to work within a railroad’s right-of-way. These procedures are required for LPA
projects let through the lowa Department of Transportation (lowa DOT) and highly recommended for projects let
through the LPA as they include items normally required by the railroads. To use these procedures on LPA let
projects, the lowa DOT Standard Specifications for Highway and Bridge Construction (Standard Specifications)
must also be used. Currently, this I.M. only describes the special requirements for coordinating with Union Pacific
Railroad. Revisions to this .M. will be made as blanket agreements are reached with other railroads. This I.M.
includes the following attachments:

Attachment A — Notification and Agreement of Maintenance Work in Railroad Right-of-Way (Word)
Attachment B — Notification of Construction Work in Railroad Right-of-Way (Word)
Attachment C — Work on Railroad Right-of-Way Flowchart

Definitions

Railroad - Union Pacific Railroad Company

Maintenance - a project in which there will be no additional railroad right-of-way or railroad facility adjustment,
e.g. full depth replacement; patching; resurfacing the roadway, shoulders, or bridge deck; maintenance
cleaning and painting of a bridge structure.

Construction - a project in which there will be additional railroad right-of-way or railroad facility adjustment,
e.g. widening of the road or shoulders that would require adding, replacing, or extending the railroad
crossing material; relocation of railroad crossing signals; changing from an unpaved to a paved road;
construction of an overpass.

Overpass - when the roadway bridges over the railroad.

Underpass - when the roadway crosses under the railroad.

Specifications

LPA will include one of the following specifications in the contract documents:

e For maintenance projects: Maintenance Work on Railroad Right-of-Way (Union Pacific Railroad).
e For construction projects: Construction Work on Railroad Right-of-Way with A+B for Bidding Railroad
Flaggers (Union Pacific Railroad).

Note: These specifications are currently under development. When available, they will be posted on the
lowa DOT Specification Section web page. Until then, LPA’s with projects involving railroad crossings
should contact the Office of Local Systems for assistance.

The LPA’s design shall comply with the requirements of these specifications, such as horizontal and vertical
clearances. If the project limits contain construction of railroad facilities that will be performed by the Railroad’s
forces, the LPA shall state this in the contract documents. The contract documents shall state the Contractor’s
limits of responsibility and allow sufficient time in the schedule for the work to be accomplished; and that the
Contractor shall coordinate its activities with the Railroad.

In the unlikely event of a unique project that will not be covered by the requirements of one of the current

Maintenance or Construction Work on Railroad Right-of-way specifications, a project specific specification may be
required. Contact the Railroad and the Office of Local Systems for assistance.
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Railroad Notification and Agreement

If construction or maintenance activities will occur on Railroad properties or within 25 feet of the centerline of the
outer most track, the Railroad must be notified.

For maintenance projects let by the lowa DOT, the Notification and Agreement of Maintenance Work in Railroad
Right-of-Way (see Attachment A to this I.M.) shall be submitted to the Railroad a minimum of 2 months before the
Final Plan submittal to the lowa DOT, as specified in .M. 3.005, Project Development Submittal Dates and
Information. This submittal shall include a set of plans and a copy of the current Maintenance Work on Railroad
Right-of-Way specification.

On LPA let maintenance projects where the Standard Specifications are going to be used, the Notification and
Agreement of Maintenance Work in Railroad Right-of-Way, a set of plans, and a copy of the current Maintenance
Work on Railroad Right-of-Way specification should be submitted a minimum of 2 months before the letting. On
LPA let maintenance projects where the Standard Specifications are not going to be referenced, a notification
letter should be sent to the Railroad with a copy of the plans and specifications that the project will utilize, a
minimum of 4 months before the letting.

For construction projects let by the lowa DOT, the Notification of Construction Work in Railroad Right-of-Way (see
Attachment B to this I.M.) must be submitted to the Railroad as soon as the Contracting Authority is aware the
project will impact the Railroad in such a way that a construction agreement will be necessary. This submittal
shall include a set of plans and a copy of the current Construction Work on Railroad Right-of-Way with A+B for
Bidding Railroad Flaggers specification. This specification will cover the Contractor requirements, but the LPA
must negotiate an agreement for such things as right-of-way purchases, percent Railroad will pay for the project,
and who will maintain the crossing after construction. The agreement will be between the LPA and the Railroad;
the Contractor shall never be required to enter into, or sign, any agreement with the Railroad to complete work
required by the contract documents so long as the Contractor does not need to enter the Railroad’s property
outside the limits of the area authorized by the public’s easement. If the Contractor needs to enter the Railroad’s
property outside of the area authorized by the public’'s easement, the Contractor is responsible for obtaining a
permit of entry from the Railroad. The Contractor shall be required to enter into an agreement with the Railroad
for a temporary crossing not included in the contract documents. For Federal-aid projects, this agreement shall
comply with the requirements of Title 23 of the Code of Federal Regulations, Part 646 (23 CFR 646). For more
information, refer to .M. 3.680, Federal-aid Projects Involving Railroads.

On LPA let construction projects that will reference the Standard Specifications, the Notification of Construction
Work in Railroad Right-of-Way, a set of plans, and a copy of the current Construction Work on Railroad Right-of-
Way with A+B for Bidding Railroad Flaggers specification should be submitted as soon as possible. On LPA let
construction projects where the Standard Specifications are not going to be referenced, a notification letter must
be sent to the Railroad with a copy of the plans and specifications that the project will utilize, as soon as possible.

After each lowa DOT letting, the Office of Contracts will automatically send a report notifying the Railroad of
pertinent project information for all projects let through the lowa DOT.

The LPA should notify the Railroad of the following, immediately after awarding the contract on LPA let projects:

Federal Railroad Administration (FRA) crossing number*

LPA project number

Contractor’'s name, mailing information, and phone number
Contractor’s contact person

Anticipated start date

Number of working days

Number of days it is believed the Contractor will impact the railroad.

Noggkrwbdbr

* For help in identifying the FRA number, refer to the lowa DOT Office of Rail Transportation’s Highway-
Railroad Crossing Identifiers web page.
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Flagging
Flaggers may not be requested until after insurance is submitted to the Railroad.

Flagging fees will be at the rate stated in either the Maintenance or Construction Work on Railroad Right-of-way
specification.

On maintenance projects, the Contractor will be required to pay the flagging fees.

On construction projects, the LPA will be required to pay the flagging fees. If the LPA desires Federal-aid
participation in any costs paid to the Railroad, refer to .M. 3.680, Federal-aid Projects Involving Railroads.

Shop Drawings

Shop drawings will be required by the Railroad on construction of all over and under passes.

The Contractor’s submittals required for construction materials and shop drawings shall be outlined in the
contract documents. The LPA shall review the Contractor’s submittals and forward them, including their
comments, to the Railroad. The submittal and the LPA’s review comments will be reviewed by the
Railroad. Review of the submittals will not be conducted until after review by the LPA. Railroad review of
the submittal items will require a minimum of 4 weeks after receipt from the LPA.

Site Inspections by Railroad’s Designated Representative and Scheduling

In addition to the office reviews of construction submittals, site inspections may be performed by Railroad’s
Designated Representative at significant points during construction, including those applicable but not limited to
the following:

Preconstruction meetings.

Pile driving, drilling of caissons or drilled shafts.

Reinforcement and concrete placement for railroad bridge substructure and/or superstructure.
Erection of precast concrete or steel bridge superstructure.

Completion of the bridge structure.

agrONE

Site visits to check progress of the work may be performed at any time throughout the construction as deemed
necessary by Railroad.

Railroad Contact Persons

All submittals to the Railroad shall be made to the appropriate contact person(s) listed below, unless otherwise
directed by the Railroad.

Union Pacific Railroad Company:
Union Pacific Railroad
Attn: Manager Industrial and Public Projects

1400 Douglas Street Stop 0910
Omaha, NE 68179
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Attachment A to |.M. 3.670
May 1, 2007

Notification and Agreement of Maintenance Work in Railroad Right-of-Way

FRA Number:

Route/Road name:
County:

lowa DOT Project Number:

[Railroad company name]

Attn: [Railroad contact person name and / or title]
[street address]

[city, state zip]

Dear [Railroad contact person name and / or title],

We desire to enter the right-of-way of the [Railroad company name] (Railroad) for a maintenance project. This project
will not require additional railroad right-of-way or railroad facility adjustment, as shown on the attached set of plans. If
Federal-aid funds are used for this project, the applicable portions of 23 CFR 646, Subpart B, and 23 CFR 140,
Subpart I, shall apply.

The attached specification will be included in the contract documents. All flagging charges should be submitted to
contractor within 90 days of the contractor's completion notice. The contractor will be responsible to pay the Railroad
directly for all flagging charges associated with this project within 30 days of receipt of the Railroad’s billing. If the
contractor fails to pay the Railroad for all flagging charges, the Railroad will notify us at the address below within 30
days. We assume and agree to pay all such charges within 30 days of receipt of the contractor’'s non-payment from
the Railroad.

If the proposed work is acceptable to the Railroad, please sign and return this letter. The Railroad may request
changes to the plans after award of the contract, but such changes are subject to approval by the [city or county
name] and the lowa Department of Transportation.

Thank you for your consideration.

Date: ,

[LPA contact person name]

[LPA contact person title]

[street address]

[city, state zip]

[Phone number] [E-mail address]

Approved,

By: Date: ,

(signature)

Railroad agreement file number:

(printed name)

Attachments: Plans
Maintenance Work on Railroad Right-of-Way specification
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Notification of Construction Work in Railroad Right-of-Way

FRA Number:

Route/Road name:
County:

lowa DOT Project Number:

[Railroad company name]

Attn: [Railroad contact person name and / or title]
[street address]

[city, state zip]

Dear [Railroad contact person name and / or title],

We desire to enter the right-of-way of the [Railroad company name] (Railroad) for a construction project. This project
requires additional railroad right-of-way or railroad facility adjustment, as shown on the attached set of plans.

The attached specification will be included in the contract documents. All flagging charges should be submitted to the
address below within 90 days of the contractor's completion notice. We assume and agree to pay all such flagging
charges within 30 days of receipt of the Railroad’s billing.

We will submit as-built plans to the Railroad within 1 year of completion of the project. These records shall consist of
the following items:

Underpass Projects
1. Electronic files of all structure design drawings with as-constructed modifications shown, in MicroStation J
or Acrobat .PDF format.
2. Hard copies of all structure design drawings with as-constructed modifications shown.

Overpass Projects
1. Electronic files of all structure design drawings with as-constructed modifications shown, in MicroStation J
or Acrobat .PDF format.
Hard copies of all structure design drawings with as-constructed modifications shown.
Final approved copies of shop drawings for concrete and steel members.
Foundation Construction Reports.
Compaction testing reports for backfill at abutments.

arwn

Please find attached a draft agreement for your review. The Railroad may request changes to the plans after award
of the contract, but such changes are subject to approval by the [city or county name] and the lowa Department of
Transportation.

Thank you for your consideration.

Date: ,

[LPA contact person name]

[LPA contact person title]

[street address]

[city, state zip]

[Phone number] [E-mail address]

Attachments: Plans

Construction Work on Railroad Right-of-Way with A+B for Bidding Railroad Flaggers specification
Draft agreement
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Attachment C to I.M. 3.670

May 1, 2007
Work on Railroad Right-of-Way Flowchart
For Local Public Agency (LPA) Projects let through the lowa DOT
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INSTRUCTIONAL MEMORANDUMS ﬂa lowa Department

To Local Public Agencies g Of Transportation
To: Counties and Cities Date: May 1, 2007
From: Office of Local Systems I.M. No. 3.680

Subject: Federal-aid Projects Involving Railroads

Contents: This Instructional Memorandum (I.M.) provides a summary of the requirements and procedures for
Federal-aid transportation projects that involve work on railroad right-of-way or adjustments to railroad facilities,
as specified in Title 23 of the Code of Federal Regulations, Part 646 (23 CFR 646). Topics addressed include
design requirements, railroad agreements, and Federal participation in railroad costs. This .M. includes the
following attachment:

Attachment A — FHWA Authorization of Railroad Costs Flowchart

Note: For additional instructions and procedures for projects that involve railroad crossings, refer also to .M.
3.670, Work on Railroad Right-of-Way.

Project Design

Standards Used:

When the facility to be designed will be maintained and operated by the railroad, the design shall comply with the
railroad’s normal design standards and practices. When the facility will be maintained and operated by the LPA,
the design shall comply with the applicable Federal-aid design guidelines, as outlined in Section 3.2 of the I.M.s.
For structural or other design criteria not included in the I.M.s, refer to the applicable American Association of
Highway Officials (AASHTO) design guidelines.

Specific Requirements:

For grade crossing projects, the project design shall comply with the following:

1. All traffic control devices shall comply with the latest edition of the Manual on Uniform Traffic Control
Devices (MUTCD), as adopted by 761 lowa Administrative Code (IAC), Chapter 130.

2. The project shall not be opened to unrestricted traffic or accepted as complete until adequate warning
devices are operational at all highway-rail crossings within or adjacent to the project limits. Adequate
warning devices shall include automatic gates and flashing lights when one or more of the following
conditions exist:

e multiple mainline tracks are present;

o multiple tracks are present which may be occupied by a train or locomotive so as to obscure another
train approaching the crossing;

e high train speeds with limited sight distance;

e high train speeds and moderately high volumes of train and highway traffic;

e a high volume of highway traffic, a high number of train movements, substantial numbers of school
buses or trucks carrying hazardous materials, unusually restricted sight distance, or recurring
crashes; or

e adiagnostic team recommends them.

Otherwise, the determination of what type of warning device to install will be made by the LPA and / or
the railroad, subject to approval by the lowa Department of Transportation (lowa DOT).

For projects on full access control highways (freeways), at-grade crossings shall be eliminated, regardless of the
train or highway traffic volumes.

Performance of Design Work:

The engineering design work required for rail-highway projects may be accomplished by one of the following
methods, subject to mutual agreement between the railroad and the LPA:
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1. The LPA's or the railroad’s own engineering staff; or
2. An engineering consultant. The consultant contract may be procured and administered either by LPA,
with approval of the railroad; or by the railroad, with approval of the LPA.

Railroad Agreements

The Federal regulations require an agreement between the LPA and the railroad for any Federal-aid project that
requires work on railroad right-of-way or adjustments to railroad facilities. It is the responsibility of the LPA to
initiate the agreement process with the railroad. Some railroad agreements can take a long time to negotiate and
execute, especially for projects that involve a significant amount of work on railroad property or facilities (e.g.,
construction or reconstruction of overpasses or underpasses, or projects that require relocation or adjustment of
grade crossings or other railroad facilities). Therefore, the LPA should contact the railroad as early possible in the
project development process.

Agreement Content:

For maintenance-type projects (as defined in I.M. 3.670, Work on Railroad Right-of-way), the Notification and
Agreement for Maintenance Work in Railroad Right-of-Way (see Attachment A to I.M. 3.670) shall be used as the
agreement between the LPA and the railroad. This form meets the Federal requirements for maintenance-type
projects.

For construction-type projects (as defined by I.M. 3.670), a more formal, detailed agreement will need to be
negotiated between the railroad and the LPA. Most railroads have standardized agreements that may be used for
this purpose. Regardless of the particular form of agreement used, all railroad agreements for construction-type
projects must provide the following, where applicable:

1. The provisions of 23 CFR 646, Subpart B, and 23 CFR 140, Subpart I, incorporated by reference.

2. A detailed statement of work to be completed by each party.

3. The method of payment for railroad costs. The preferred method of payment is based on actual costs.
However, subject to approval by the lowa DOT, the lump-sum method may be used for work done by
railroad forces for any of the following:

e installation or improvement of grade crossing warning devices and / or grade crossing surfaces;
e any eligible railroad work where the estimate cost to the LPA does not exceed $100,000; or
e when the lowa DOT concurs it is in the public’'s best interest to use this method.

Note: Usually, the lowa DOT will not approve payment on a lump-sum basis because the historical cost
data necessary to justify use of a lump-sum method is not available. If a lump-sum method is used, the
lowa DOT will require periodic reviews of the methods and cost data used by the railroad to develop
lump-sum estimates.

4. If the project is not a safety project to eliminate a grade crossing, the extent to which the railroad is
obligated to move or adjust its facilities at its own expense.

5. The railroad’s share of project costs.

e In general, the railroad is not required to share in the project costs when there is no ascertainable net
benefit to the railroad.

o When the project will eliminate an existing grade crossing at which active warning devices are either
in place or have been ordered to be installed by a State regulatory agency, the railroad is required to
pay a minimum of 5 percent of the project costs, within the limits set by 23 CFR 646.210(c).

e Railroads may voluntarily contribute a greater share of project costs than are required, and other
parties may also voluntarily assume the railroads share of project costs.

6. An itemized estimate of the cost of work to be completed by the railroad.
7. The method for performing railroad work. Railroad construction may be accomplished by any of the
following methods:

e force account (work done by railroad forces),
e acompetitive contract award,
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e a contractor retained as part of an existing continuing railroad contract, provided the cost is
reasonable, or
e anon-competitive contract award for minor work, provided the cost is reasonable.

8. The maintenance responsibilities of each party.

9. The form, duration, and amounts of any needed insurance. Such insurance shall comply with the
requirements of 23 CFR 646, Subpart A.

10. References to the plans and specifications that describe the proposed work.

11. Provisions that specify the type of protective services (such as railroad flaggers) the railroad will provide
or require, the conditions under which they are required during the performance of the work, and the
method of payment to the railroad for these services.

12. Provisions that address the inspection of any recovered materials. These provisions shall allow the LPA
to inspect any materials salvaged by the railroad in order to agree upon the credit (if any) to be applied
toward the Federal participation in the cost of the railroad work, as required by 23 CFR 646.216(c)(2).

Federal Participation in Railroad Costs

To request FHWA authorization for railroad costs, follow the process illustrated in the flowchart included as
Attachment A to this I.M. Like any other type of project work, FHWA Authorization must be obtained prior to
beginning any railroad work which will be reimbursed with Federal funds. Additional details and guidance
concerning this process is provided below.

Federal Share:

The pro-rata share of eligible railroad costs shall be determined by the Federal program that is supplying the
Federal funds for the project.

Eligible Costs:

The criteria governing the eligibility of specific cost elements (e.g., labor, overhead, materials, equipment, etc.)
incurred by the railroad are given in 23 CFR 140, Subpart I. If a pre-audit is requested, the eligibility of these
costs will be reviewed by the lowa DOT (see the “Pre-audit Procedures” section below).

Eligible Activities:

Engineering

The cost of Preliminary Engineering (PE) work required for the design of railroad facilities may be eligible for

Federal reimbursement.

e When LPA procures the services of an engineering consultant, a qualifications-based selection process
shall be followed, as described in .M. 3.305, Federal Participation in Consultant Costs.

e In-house engineering services provided by the LPA must be reviewed and approved in accordance with
I.M. 3.310, Federal-aid Participation in In-House Engineering Costs.

e When the railroad is not adequately staffed to perform the required engineering work, Federal funds may
participate in the costs of engineering or other consultants hired by the railroad, provided that such
consultant fees are reasonable and are not based on a percentage of construction cost. The railroad may
contract for the required engineering work on a project-specific basis, or as part of an existing continuing
contract when such work is regularly performed for the railroad.

Right-of-Way
When required by the highway project, the cost of acquiring railroad right-of-way or providing replacement
right-of-way for the railroad may be eligible for Federal reimbursement. To be eligible, such right-of-way

acquisitions must meet the same eligibility criteria and follow the same procedures as any other Federal-aid
project. For more information, refer to the [.M. 3.605, Right-of-Way Acquisition.

Page 3 of 5


http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&rgn=div6&view=text&node=23:1.0.1.7.27.1&idno=23
http://www.iowadot.gov/local_systems/publications/im/3680a.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=9085a39ffe9be16d5a7444ff53846fb3&rgn=div6&view=text&node=23:1.0.1.2.2.6&idno=23
http://www.iowadot.gov/local_systems/publications/im/3305.pdf
http://www.iowadot.gov/local_systems/publications/im/3310.pdf
http://www.iowadot.gov/local_systems/publications/im/3605.pdf

[.M. 3.680
May 1, 2007

Construction

In general, Federal funds may participate in the cost of adjustments or construction of railroad facilities that
are required to construct the highway project, but Federal funds may not participate in costs incurred solely
for the benefit of the railroad.

Federal funds may participate in the portion of project costs required to provide the normal horizontal and
vertical clearances required by the railroad, subject to the limitations provided in the Appendix to Subpart B of
23 CFR 646, or as required by the lowa DOT.

For grade separation projects, Federal funds may participate in the costs associated with providing additional
space to accommodate future tracks, if the railroad provides documentation to show that plans to add such
tracks are included in its 5-year improvement plan. The LPA shall forward this documentation to the lowa
DOT Administering Office with its request for FHWA authorization.

FHWA Authorization Request Submittal:

To request FHWA authorization for railroad costs, submit the following to the Administering Office:

1. The draft railroad agreement, including the proposed plans and specifications, and an itemized estimate
of railroad costs to be paid by the LPA.

2. If the cost of acquiring railroad right-of-way is requested, include the information specified by .M. 3.605,
Right-of-Way Acquisition.

3. If the cost of engineering services is requested, include the information specified by either .M. 3.305,
Federal Participation in Consultant Costs, or [.M. 3.310, Federal-aid Participation in In-House Engineering
Costs, as appropriate.

Pre-audit Procedures:

If the estimated total railroad cost to be paid by the LPA is greater than $100,000, the Administering Office will
forward 1 copy of the draft railroad agreement to the lowa DOT Office of Finance, External Audits, and request a
pre-audit. If the estimated cost is less than $100,000, a pre-audit is usually not required, unless:

e the railroad is to be paid on a lump-sum basis;

o there is insufficient knowledge of the railroad’s accounting system;

e there is previous unfavorable experience regarding the reliability of the railroad’s accounting system;

e the railroad agreement involves procurement of new equipment or supplies for which cost experience is

lacking; or
e the Administering Office has concerns about any item in the proposed cost estimate.

External Audits may waive the need for a pre-audit based on its knowledge of the railroad and its past audit
history. A pre-audit typically includes:

e an analysis of the railroad’s cost proposal and financial records for the method of accounting in place to
assure that the railroad has the ability to adequately segregate and accumulate reasonable and allowable
costs to be charged against the project; and

e an analysis of the railroad’s proposed direct costing rates and indirect overhead factors to assure their
propriety and eligibility for Federal reimbursement, as required by 23 CFR 140, Subpatrt I.

If there are any questions about the pre-audit procedures, the LPA or Administering Office may contact External
Audits for assistance.

Reimbursements:

The LPA may request reimbursement for approved and authorized railroad costs anytime after payments have
been made to the railroad. Each request for reimbursement shall include:
e 1 cover letter that identifies the project number, the railroad work for which reimbursement is being
requested, and the total amount claimed for reimbursement.
e If the railroad is performing the work with its own forces, include 1 copy of the railroad’s estimate of work
completed to date.
e If the railroad is using a contractor or consultant to perform the work, 1 copy each of the contractor or
consultant invoice, and any applicable subcontractor or subconsultant invoices.
e 1 copy of the canceled check or check register to verify that the LPA has made payment to the railroad.
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Completion of Railroad Work:

After all the railroad’s work is completed, the LPA shall submit a request for final reimbursement to the
Administering Office. The final reimbursement request shall include:

e 1 cover letter that identifies the project number, the railroad work for which reimbursement is being
requested, and the total amount claimed for reimbursement. The cover letter shall also include a
statement by the LPA that the work performed by the railroad was completed in general conformance
with the railroad agreement.

e If the railroad is performing the work with its own forces, include 1 copy of the railroad’s final costs.

e If the railroad is using a contractor or consultant to perform the work, 1 copy each of the contractor or
consultant final invoice, and any applicable subcontractor or subconsultant final invoices.

e 1 copy of the canceled check or check register to verify that the LPA has made final payment to the
railroad.

e 1 set of four color photos of showing the finished crossing from both roadway and railroad approaches
(recommended but not required — these photos are used for the lowa DOT's railroad database).

Because the final audit process can require a significant amount of time, and the final audit will need to be
complete before the project as a whole can receive final Federal-aid reimbursement, the LPA should submit their
request for final reimbursement of railroad work as soon as possible.

Upon receipt of a request for final reimbursement of railroad costs, the Administering Office will forward a request
for a final audit or final review to the Office of Finance, External Audits. Lump sum agreements do not need a
final audit, but may have a final review. External Audits may waive final audit requirements on railroad
agreements less than $100,000. Final reimbursement for lump sum agreements or hourly rate agreements under
$100,000 can be made prior to the final audit or review (reimbursement set by agreement).

If a final audit is conducted, External Audits will review all invoiced charges to assure that the charges are
adequately supported and are eligible for reimbursement. After the final audit is complete, External Audits will
return the audit report to the Administering Office, which in turn will pass the report on to the LPA and the railroad.
o |If the final audit report finds that a balance is due to the railroad, the railroad may invoice the LPA for the
balance due and the LPA may request reimbursement for the additional payment. Upon receipt of such a
request, the lowa DOT will reimburse the LPA for the appropriate Federal share.
o If the final audit report finds that the railroad has been overpaid, the lowa DOT will invoice the LPA for the
appropriate Federal share or deduct this amount from the balance of reimbursement that is due to the
LPA for other project costs. Likewise, the LPA may request reimbursement from the railroad for the
amount of overpayment.
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FHWA Authorization of Railroad Costs Flowchart

For Local Public Agency Federal-aid Projects

23 CFR 646.
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Abbreviations / Acronyms:

Admin. Office = lowa DOT Administering Office
FHWA = Federal Highway Administration

LPA = Local Public Agency

MPO = Metropolitan Planning Organization
RPA = Regional Planning Affiliation
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